
  
 

 
 

 
 

M E M O R A N D U M 
 
TO:               Mayor and Council 
 
FROM :          Robert Goode, P.E., Assistant City Manager  

 
CC:  Elaine Hart, Interim City Manager 

  Greg Canally, Interim CFO 
Robert Spillar, P.E., Director, Austin Transportation Department 
Richard Mendoza, P.E., Director, Public Works Department 
Mike Trimble, Director, Corridor Program Implementation Office 
Rolando Fernandez, Interim Officer Capital Contracting 
Veronica Briseno, Director Small and Minority Business Resources 

 
DATE:          August 8, 2017 
 
SUBJECT:      2016 Mobility Bond: Annual Local Mobility Implementation Plan 
 
As you may recall from the information provided in the February 28th presentation and report, we are 
developing an “Annual Local Mobility Implementation Plan” detailing the results of the coordination 
effort for all the Local Mobility components of the 2016 Mobility Bond.  This memo outlines this 
process and hopefully answers the questions that Council members have asked recently regarding 
project lists. 
 
Coordinating Local Mobility – Establishing an Annual Local Mobility Implementation Plan 
The Local Mobility Bond Program is comprised of six distinct programs (Sidewalks, Safe Routes to 
School, Urban Trails, Bicycle, Intersection Safety/Vision Zero, and Substandard Streets).  There is a 
high degree of interdependency between these programs related to safety and active transportation thus 
a high degree of coordination is necessary. This coordination will yield leveraging opportunities 
resulting in more comprehensive and cost-effective mobility and safety benefits to the community 
utilizing a “dig-once” coordination approach.   

The initial coordination will focus on potential construction projects.  As you know, Substandard Streets 
are corridor projects funded for preliminary engineering only.  The preliminary engineering reports 
(PERs) will analyze the need for mobility and safety infrastructure and the resulting recommendations 
will then be taken into account during the annual construction coordination process. 

In order to accomplish this coordinated project delivery model, we have set up a transparent and 
predictable Annual Local Mobility Implementation Plan process as detailed below.  

 Staff from each Program (Sidewalks, Safe Routes to School, Urban Trails, Bicycle and 
Intersection Safety/Vision Zero, Substandard Streets) will coordinate projects on an annual 
basis and provide a joint briefing to each council district office.  

 This preliminary briefing to council district offices will increase transparency and predictability 
of local mobility projects while maintaining flexibility year to year to leverage coordination 
opportunities to the fullest.  



  

 At the briefing, council members will have an opportunity to review and comment on projects 
in their districts that have been selected from the established prioritization processes for each 
program and where multiple benefits may be achieved (such as an on-street connection to an 
urban trail, or a sidewalk project for a school).  

 Following these briefings, a Local Mobility Implementation Plan will be made available online 
for public review and comment. 

 A final Annual Local Mobility Implementation Plan will be published in February 2018 
which will include the prioritized projects of all four local mobility programs. 

 Periodic updates by each program will occur with council offices as needed to keep council 
members and the community aware of upcoming projects.  

 This Annual Local Mobility Implementation Plan process will repeated each year in order to 
capture any changes or new opportunities that coordination among local mobility partners may 
yield. 

 

Schedule for the Annual Local Mobility Implementation Plan 
The next set of projects (following the “early out” projects described below) that we will be 
implementing will be going through the new Annual Local Mobility Implementation Plan process.  The 
schedule for this effort is shown below. 

 August - Program Leads submit tentative five year plan to staff working group. 
 September – Staff identifies coordination opportunities and compiles Implementation Plan. 
 October – The Bond Executive Team reviews the draft plan. 
 November – Review draft plan with Council offices and receive feedback.  
 December - Submit draft plan to Council and post draft plan on website for public comment. 
 January – Revise draft plan as appropriate based on Council and public feedback. 
 February - Publish final Local Mobility Annual Implementation Plan (includes detailed project 

lists). 
 March – Implement next set of projects and begin analysis for next annual cycle. 

 
Early Out Projects 
As you know, in order to get projects completed as quickly as possible after voter approval, we have 
been working on “early out” projects since November.  I want to ensure you that these projects are not 
bypassing coordination efforts.  We have always coordinated capital projects as we implemented past 
Bond programs and our utility capital programs.  The new Annual Local Mobility Implementation Plan 
described above is an effort to be more transparent and to involve Council offices more directly in the 
implementation of these capital projects.  So, we are balancing the delivery of the “early out” projects 
with the increased coordination and communication involved in the new Annual Mobility 
Implementation Plan process.  We have shared in previous communications the general plan for each 
program (see February 28th communications) including the “early-out” projects.  We will be connecting 
with each Council office to provide updates for these projects.   

Appropriation Schedule  
The “early out” projects are funded via Council’s two mid-year appropriations (last December and 
April) and authorized via your approval of 12 contract awards resulting in 26 individual design and 
construction contracts.  Those mid-year appropriation approvals were necessary in order to get a head 
start on delivering the 2016 Mobility Bond.  Now we fall back into the annual appropriation process 
whereby all capital projects are funded via the annual Budget process.  The appropriation requested in 
the FY 2017/2018 Budget submittal will fund the next set of projects coming out of the Annual Local 
Mobility Implementation Plan process and the other needs in the Regional and Corridor Mobility 
Programs. To develop the appropriation request, each program lead estimated the funding they will need 
for the upcoming fiscal year.  They used a variety of data inputs (master plans, public feedback, 
program priorities, internal implementation capacity, etc.)  to determine their estimates.  However, we 
do NOT have a detailed project list at this time for the next set of Local Mobility projects since we have 
not gone through the coordination process mentioned above. However, we have a fairly good feel for 



  

the funding we think we will need for this fiscal year based on our experience.  So, based on these 
estimates, we have requested an additional appropriation of $60.5 million for FY18 as detailed below.  
If approved, Council will have appropriated about 18% of the $720 million program.  We have noted in 
the table below that we may have to come back for a mid-year amendment depending on the Corridor 
Construction Program that you will consider this spring. 
 
 
 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Communication Plan 
As we continue to move forward in the implementation process, we are now focusing attention on 
enhancing the communication efforts to ensure that the community and City Council are informed 
regarding the status of the 2016 Mobility Bond as a whole and the progress being made on each specific 
project.  The team has made great progress in developing a website dedicated to transparency and 
accountability.  We are pleased to announce that the 2016 Bond website is now live and available for 
the public’s use. This site, found at www.austintexas.gov/2016bond, provides updates on 
project/program activities, information on community engagement events, and detailed information on 
bond projects through our new tool called “Project Explorer”.   
 
Next Steps 
We will be working with your office to set up the next briefings as we continue implementing the 2016 
Mobility Bond – “Austin in Motion”. 

If you have any questions, please feel free to contact me.   

Program 
Total 

Program 
Funding 

Existing 
Appropriations 

FY18 Appropriation 
Request 

Regional Mobility $101M $9M $6.5M 

Corridor Mobility $482M $16M $30  
+ $50 mid‐year amendment 

Local Mobility $137M     

Sidewalks $37.5M $12M $10M 

Safe Routes to 
School 

$27.5M $4.5M $3M 

Urban Trails $26M $6M $3M 

Bikeways $20M $5M $4M 

Intersection 
Safety/Vision Zero 

$15M $4.5M $4M 

Sub‐standard 
Streets/Capital 

Renewal 
$11M $10M $0 

TOTAL FY18: $720M $67M $60.5 
+$50 mid‐year 

FY 2018 Appropriation Request


